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ISSUE: 
 
The California Transportation Commission (Commission) allocated $180,000 of construction 
funds for a project in San Luis Obispo County, as shown on the attachment.  The implementing 
agency awarded the contract, but does not anticipate completing the project by the completion 
deadline.  The attachment shows the details of the project and the delays that have caused the 
extension request.  The project sponsor requests an extension, and the planning agency concurs. 
 
RECOMMENDATION:   
 
The Department of Transportation’s recommendation is shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that after a contract is awarded, the 
implementing agency has up to 36 months to complete the contract.  The Guidelines further 
stipulate that the Commission may approve a waiver to the timely use of funds deadline one time 
only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Completion Deadline 

Local Streets and Roads Projects 
 

 
Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental and Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

City of Pismo Beach 
San Luis Obispo  
 
PPNO:  5-0981 
Lighted Crosswalk and 
Emergency Override System 
 

$0 
$0 
$0 
$180 
$180 
 

5 months 
 
12/1/2005 
 
Support – meets STIP guidelines 
 

 The project was delayed for two reasons.  One, funding was not available to complete the project as planned due to 
unforeseen cost increases in the lighted crosswalk portion of the project and the lack of additional grant funds to apply to 
the project.  Two, the majority of the traffic signals proposed for installation of the override systems were in the State right 
of way.  Following award of the contract, the Department notified the City that the State was reviewing its standards for 
installation of override systems on its signals. The system identified in the original City contract was not able to meet the 
State’s proposed standard.  No other system was available that could be constructed within the available budget.  The City’s 
contract with the contractor was put on hold pending resolution of both issues above.  In February of 2005, SLOCOG staff 
identified a source for additional funds.  City staff immediately began processing paperwork to secure those funds and to 
resurrect the original project.  It is doubtful that all project administration can be completed prior to the original deadline of 
July 1, 2005.  The City requests an extension of 5 months. 
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